

**CT-4004**  
**FY 1964 SPARES PROGRESS REPORT**  
**FOR THE MONTH OF MARCH 1965**

**I. Work Accomplished - March**

**A. Original Spares Order**

All items have been completed with the exception of one gyro and one accelerometer. There are also some discrepancies in the inertial component spare parts deliveries, which must be negotiated.

**B. Navigation Panel Modification Kits - completed.**

**C. Stepper Motors - completed.**

**D. H-330 Coupler Retrofit Kits - completed.**

**E. Add-On FY 1964 Spares**

As of 31 March, all but three items had been completed. The remaining items are expected to be completed in April.

**F. Additional AGE**

All items have been completed except the SC & DM Ground Processing Equipment which is scheduled for delivery on 20 April.

**II. Work Scheduled - April**

It is anticipated that the FY 1964 Spares order will be satisfied in April.

**III. Overtime**

<u>Fiscal Period</u>	<u>No. of Weeks</u>	<u>Hrs. Requested</u>	<u>Hrs. Expended</u>
1 March - 28 March	4	50	18
29 March - 25 April	4	0	

Overtime was used to perform final system tests on the preflight test carts and